MICHIGAN NATURAL RESOURCES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013

STATE DEVELOPMENT PROJECTS

Grant | Expenditures Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF# | Amount to Date Amount Balance (Reason not complete if after 2 years)
Act 278 of 2008 (Signed September 29, 2008)
RAM Center Improvements DNR Land and Facilities Crawford 07-118 500,000 499,863.50 136.50 0.00 Complete
Lake Idlewild Park Development DNR Parks and Recreation Lake 07-130 324,900 295,568.41 29,331.59 0.00 Complete
Proud Lake Electrical System DNR Parks and Recreation Oakland 07-129 500,000 433,818.44 0.00 66,181.56 Construction complete, final payment pending
Upgrades
Building Demolition Initiative DNR Executive Various 07-116 250,000 250,000.00 0.00 0.00 Complete
Act 23 of 2009 (Signed May 7, 2009)
Alpenato Cheboygan State Rail-Trail DNR FMFM Various 08-120 500,000 500,000.00 0.00 0.00 Complete
Surface Impr.
Ocqueoc Falls Trailhead and Scenic DNR FMFM Presque Isle 08-121 500,000 500,000.00 0.00 0.00 Complete
Overlook Impr.
Bald Mountain Shooting Range DNR Communications Oakland 08-124 500,000 499,962.10 37.90 0.00 Complete
Development
Inland Fishing Piers in State Park and DNR Parks and Recreation Various 08-133 250,000 242,339.37 7,660.63 0.00 Complete
Rec. Areas
Ralph A. MacMullan Center DNR OLAF Crawford 08-125 500,000 500,000.00 0.00 0.00 Complete
Improvements
Building Demolition Initiative 2008 DNR Executive Various 08-118 250,000 93,257.12 0.00 156,742.88 Payment requests in progress
State Park Infrastructure Repair DNR Parks and Recreation Various 08-130 350,000 331,634.33 0.00 18,365.67 Construction complete; final payments in progress
Act 27 of 2010 (Signed March 26, 2010)
Milliken State Park East Riverwalk Final DNR - Parks and Recreation =~ Wayne 09-149 450,000 15,921.42 0.00 434,078.58 Construction in progress; anticipated completion by 9/30/13
Link
Holland State Park - Campground DNR - Parks and Recreation  Ottawa 09-145 450,000 450,000.00 0.00 0.00 Complete
Restroom
Dodge #4 State Park - Water System DNR - Parks and Recreation  Oakland 09-143 400,000 35,405.00 0.00 364,595.00 Nearly complete; final invoices expected by the end of June
Replacement
State Park Infrastructure Development DNR - Parks and Recreation  Various 09-148 489,000 320,668.55 0.00 168,331.45 Construction complete; final payments in progress
Building Demolition Initiative DNR - Executive Various 09-155 175,000 0.00 0.00 175,000.00 Demolition in progress
Rose Lake Shooting Range DNR - Communications Clinton 09-129 75,000 75,000.00 0.00 0.00 Complete
Development
Act 16 of 2011 (Signed March 30, 2011)
Spring Trail Upgrade DNRE - Mackinac Island State Mackinac 10-127 50,000 28,398.16 0.00 21,601.84 Construction to resume Spring 2013 as weather allows
Park Commission
Pigeon River Country Visitor Center DNRE - Forest Management  Otsego 10-119 50,000 6,950.00 0.00 43,050.00 Parking lot in design; interpretive displays in progress; exterior work to be

Renovation

Division

bid out early 2013; bathrooms in design

06/20/2013
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Act 283 of 2012 (Signed August 2, 2012)
Little Manistee River Weir Development DNR - Fisheries Division Manistee 11-125 300,000 4,347.83 0.00 295,652.17 Engineer has been assigned; finalizing plans and specs
Fred Meijer lonia to Owosso Rail-Trail DNR - Forest Management Various 11-131 300,000 0.00 0.00 300,000.00 Bid letting in fall 2013; construction in 2014
Development Division
Statewide Equestrian Initiative DNR - Forest Management Various 11-133 300,000 0.00 0.00 300,000.00 Construction in progress

Division
Dansville State Game Area Shooting DNR - Office of Ingham 11-135 300,000 4,347.83 0.00 295,652.17 Construction to occur Spring and Summer 2013
Range Development Communications,
Act 9 of 2013 (Signed March 27, 2013)
Oden State Fish Hatchery Development DNR - Fisheries Division Emmet 12-130 300,000 0.00 0.00 300,000.00 Memorandum of Understanding executed
Fred Meijer lonia to Owosso Rail-Trail - DNR - Parks and Recreation Various 12-133 300,000 0.00 0.00 300,000.00 Bid letting in fall 2013; construction in 2014
Bridges Division
Pere Marquette State Trail DNR - Parks and Recreation Various 12-136 300,000 0.00 0.00 300,000.00 Delayed until 2014
Improvements Division
Fred Meijer lonia to Owosso Rail-Trail - DNR - Parks and Recreation Various 12-134 300,000 0.00 0.00 300,000.00 Bid letting in fall 2013; construction in 2014
Surface Division
Hunting Accessibility Initiative DNR - Wildlife Division Various 12-139 50,000 0.00 0.00 50,000.00

06/20/2013
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Act 59 of 2007 (Signed September 11, 2007)
Wenonah Park Renovation City of Bay City Bay 06-022 500,000 500,000.00 0.00 0.00 Project Complete
Clam River Greenway City of Cadillac Wexford 06-018 269,500 189,425.46 80,074.54 0.00 Project Complete
Riverside Park Improvements City of Evart Osceola 06-015 100,000 100,000.00 0.00 0.00 Project Complete
Grand Ledge Riverwalk City of Grand Ledge  Eaton 06-118 192,100 192,100.00 0.00 0.00 Project Complete
Hunter Pool Renovation City of Lansing Ingham 06-050 500,000 500,000.00 0.00 0.00 Project Complete
Tourist Park Campground City of Munising Alger 06-082 210,500 210,500.00 0.00 0.00 Project Complete
Expansion
Rogue River Trail Network City of Rockford Kent 06-069 222,700 222,700.00 0.00 0.00 Project Complete
Extension - Peppler Park
Carpenter Lake Nature Interpretive City of Southfield Oakland 06-064 500,000 0.00 500,000.00 0.00 Withdrawn
Center
Camp Pet-0-se-ga Campground Emmet County Emmet 06-077 490,700 490,700.00 0.00 0.00 Project Complete
Facilities
Hunter's Point Public Access Grant Township Keweenaw 06-123 47,100 47,100.00 0.00 0.00 Project Complete
Enhancement
Reed County Park Improvements Gratiot County Gratiot 06-006 495,000 495,000.00 0.00 0.00 Project Complete
Lake Lansing Trail Ingham County Ingham 06-020 358,300 0.00 358,300.00 0.00 Withdrawn
Sanford Lake Park Improvements  Midland County Midland 06-029 235,900 233,903.05 1,996.95 0.00 Project Complete
Milford to Kensington Metropark Milford Township Oakland 06-074 400,000 267,162.81 132,837.19 0.00 Project Complete
Trail
Coldwater Springs Nature Area- Northville Township ~ Wayne 06-010 303,800 273,419.30 0.00 30,380.70 Need "as contructed" site map
Linear Park
Ontonagon Township Park Ontonagon Township Ontonagon 06-075 232,800 232,800.00 0.00 0.00 Project Complete
Improvements
Oscoda Beach Park Boardwalk Oscoda Township losco 06-090 44,800 39,187.16 5,612.84 0.00 Project Complete
Development
Mount Pisgah Dune Protection Ottawa County Ottawa 06-067 280,000 216,504.67 63,495.33 0.00 Project Complete
Project
Plainfield Township Nature Park Plainfield Township losco 06-046 332,000 258,694.22 73,305.78 0.00 Project Complete
Improvements
Ellsworth Community Park Village of Ellsworth Antrim 06-092 249,700 249,700.00 0.00 0.00 Project Complete
Enhancements
Hubbell Pond Park Non-Motorized Village of Milford Oakland 06-079 297,000 242,215.85 54,784.15 0.00 Project Complete

Trail
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Act 278 of 2008 (Signed September 29, 2008)
Grass River Center Antrim County Antrim 07-113 400,000 215,322.93 184,677.07 0.00 Project Complete
Robbins Park Improvement Project Benton Township Berrien 07-007 70,000 0.00 70,000.00 0.00 Withdrawn
Lower Rouge River Trail Bridges Canton Township Wayne 07-064 350,000 350,000.00 0.00 0.00 Project Complete
Whiting Park Universal Access Charlevoix County Charlevoix 07-112 232,500 232,500.00 0.00 0.00 Project Complete
Improvements
Rieger Park Swimming and Beach City of Albion Calhoun 07-004 127,500 127,500.00 0.00 0.00 Project Complete
Project
Starlite Beach Promenade Facilities City of Alpena Alpena 07-023 443,300 311,522.00 131,778.00 0.00 Project Complete
Project
Riverwalk Development - River City of Big Rapids Mecosta 07-097 309,400 297,927.48 11,472.52 0.00 Project Complete
Street Park
Pere Marquette Rail Trail Extension City of Clare Clare 07-096 500,000 427,539.10 72,460.90 0.00 Project Complete
Butzel Playfield Renovation City of Detroit Wayne 07-055 500,000 500,000.00 0.00 0.00 Project Complete
White Park Improvements City of East Lansing  Ingham 07-087 225,000 225,000.00 0.00 0.00 Project Complete
Ecorse Creek Greenway and Park  City of Ecorse Wayne 07-106 415,000 96,847.75 318,152.25 0.00 Project Complete
Development
Grandville & Kent Trails Pathway City of Grandville Kent 07-100 118,800 71,316.89 47,483.11 0.00 Project Complete
Connection
Smith-Ryerson Park Improvements City of Muskegon Muskegon 07-060 433,400 433,400.00 0.00 0.00 Project Complete
Andersen Park Development City of Saginaw Saginaw 07-072 51,800 48,000.00 3,800.00 0.00 Project Complete
Mt. Baldhead Park Stairway City of Saugatuck Allegan 07-036 63,800 62,602.70 1,197.30 0.00 Project Complete
Renovation
Clinton River Hike Bike Trail City of Utica Macomb 07-054 350,000 350,000.00 0.00 0.00 Project Complete
Development
White Lake Pathway South End City of Whitehall Muskegon 07-037 254,700 177,302.85 77,397.15 0.00 Project Complete
Completion
Motz County Park Development Clinton County Clinton 07-011 233,000 233,000.00 0.00 0.00 Project Complete
Greilickville Harbor Park Elmwood Township Leelanau 07-095 210,300 210,300.00 0.00 0.00 Project Complete
Improvements
Russell Miller "Wild 100" Nature Leslie Schools Jackson 07-085 400,000 400,000.00 0.00 0.00 Project Complete
Center Development
Shingle Lake Park Improvement Lincoln Township Clare 07-035 43,600 43,600.00 0.00 0.00 Project Complete
Skidway Lake Boardwalk Mills Township Ogemaw 07-051 251,000 251,000.00 0.00 0.00 Project Complete
Development
Krampe Park Accessible Fishing Montcalm County Montcalm 07-015 41,900 0.00 41,900.00 0.00 Withdrawn
Pier
Addison Oaks Trail Connector Oakland County Oakland 07-030 228,800 205,920.00 0.00 22,880.00 Need Declaration & Notice
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Marsh View Park Development Oakland Township Oakland 07-057 293,300 293,300.00 0.00 0.00 Project Complete
Lakeview Park Improvement Project Roscommon Roscommon 07-049 189,900 189,900.00 0.00 0.00 Project Complete
Township
Tate Park Pathway and Fishing Village of Clinton Lenawee 07-018 297,600 297,600.00 0.00 0.00 Project Complete
Docks
Fox Lake Park Improvements Village of Lakewood  Muskegon 07-073 49,100 49,100.00 0.00 0.00 Project Complete
Club
Veterans Memorial Park Village of Marion Osceola 07-102 105,000 105,000.00 0.00 0.00 Project Complete
Improvements
Marshbank Park Improvement West Bloomfield Oakland 07-013 500,000 500,000.00 0.00 0.00 Project Complete
Project Township
Act 23 of 2009 (Signed May 7, 2009)
McKeown Bridge Park Development Barry County Barry 08-107 215,300 210,720.50 4,579.50 0.00 Project Complete
Jones Landing Park Development Bear Creek Township Emmet 08-092 487,600 438,840.00 0.00 48,760.00 In inspection phase
Lions Club Park Nature Trail Calumet Township Houghton 08-004 20,400 18,249.61 2,150.39 0.00 Project Complete
Lions Field Park Pool House City of Algonac St. Clair 08-110 255,100 243,742.36 11,357.64 0.00 Project Complete
Improvements
Reeds Lake Waterfront Park City of East Grand Kent 08-054 490,000 486,777.28 3,222.72 0.00 Project Complete
Development Rapids
Hawk Nest Park Development City of East Lansing  Clinton 08-065 262,500 262,500.00 0.00 0.00 Project Complete
Van Cleve Park Harbor Point City of Gladstone Delta 08-014 100,000 100,000.00 0.00 0.00 Project Complete
Revitalization
East Grand River Park City of Grand Haven Ottawa 08-076 300,000 242,672.28 0.00 57,327.72 Two reimbursement payments made
Improvements
Baldwin Lake Beach Improvements City of Greenville Montcalm 08-066 277,900 277,900.00 0.00 0.00 Project Complete
Millie Mine Bat Viewing Site Trail City of Iron Mountain  Dickinson 08-024 158,400 146,897.56 11,502.44 0.00 Project Complete
Hiawatha Rotary Skate Park City of Ironwood Gogebic 08-035 46,300 42,819.10 3,480.90 0.00 Project Complete
Iron Ore Heritage Trail Development City of Ishpeming Marquette 08-105 354,800 292,749.46 0.00 62,050.54 Awaiting expense documentation from grantee
Stearns Park Breakwall City of Ludington Mason 08-051 125,300 101,357.80 23,942.20 0.00 Project Complete
Improvements
Riverfront and Plym Park Trail City of Niles Berrien 08-079 170,500 169,316.63 1,183.37 0.00 Project Complete
Development
Clinton River Trail Pedestrian City of Pontiac Oakland 08-040 485,000 0.00 0.00 485,000.00 Construction complete; awaiting final reimbursement request
Bridge
Portland Trail Connector Loop City of Portland lonia 08-011 284,800 154,499.23 130,300.77 0.00 Project Complete
Huron Park Accessibility Upgrade City of Roseville Macomb 08-086 320,800 0.00 0.00 320,800.00 Under construction
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Andersen Water Park Repurposing City of Saginaw Saginaw 08-039 480,000 480,000.00 0.00 0.00 Project Complete
Project
Rotary Park Development City of Sault Ste. Marie Chippewa 08-068 299,700 0.00 0.00 299,700.00 Under construction
Chief Wawatam Park Development City of St. Ignace Mackinac 08-013 134,000 134,000.00 0.00 0.00 Project Complete
Gateway Park Renovation City of Tawas City losco 08-038 134,000 134,000.00 0.00 0.00 Project Complete
Sunday Lake Trail and Eddy Park  City of Wakefield Gogebic 08-042 147,700 147,700.00 0.00 0.00 Project Complete
Improvements
McCormick Park Improvements City of Williamston Ingham 08-081 391,100 391,100.00 0.00 0.00 Project Complete
Oriole Park Development City of Wyoming Kent 08-001 378,900 326,230.19 52,669.81 0.00 Project Complete
Gibson Lake Park Improvements Crystal Falls Township Iron 08-058 179,500 179,500.00 0.00 0.00 Project Complete
Sharp Park East-West Collector Delta Township Eaton 08-005 244,700 207,153.70 37,546.30 0.00 Project Complete
Path
Kensington Metropark-Milford Trail Huron-Clinton Oakland 08-033 315,000 315,000.00 0.00 0.00 Project Complete
Connector Metropolitan Authority
Burchfield Park Fishing Dock Ingham County Ingham 08-073 60,000 60,000.00 0.00 0.00 Project Complete
Development
Sparks County Park Urban Fishing Jackson County Jackson 08-085 360,000 355,248.07 4,751.93 0.00 Project Complete
Project
Perkins Park Improvements Marquette County Marquette 08-028 198,400 196,701.16 1,698.84 0.00 Project Complete
Sandy Beach County Park Newaygo County Newaygo 08-113 267,500 267,500.00 0.00 0.00 Project Complete
Improvement
Oscoda Beach Park Observation Oscoda Township losco 08-016 460,000 460,000.00 0.00 0.00 Project Complete
and Fishing Pier
Bakers Field Park Development Port Huron Township  St. Clair 08-043 282,200 282,200.00 0.00 0.00 Project Complete
Thomas Rock Scenic Overlook Powell Township Marquette 08-104 319,100 318,188.51 911.49 0.00 Project Complete
Bell Creek Park Non-Motorized Trail Redford Township Wayne 08-089 450,000 450,000.00 0.00 0.00 Project Complete
Veterans Waterfront Park Village of Port Austin  Huron 08-056 500,000 500,000.00 0.00 0.00 Project Complete
Improvements
Rolling Hills Park Accessibility Washtenaw County Washtenaw 08-060 96,000 96,000.00 0.00 0.00 Project Complete

Enhancements

06/20/2013
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Act 27 of 2010 (Signed March 26, 2010)
Pinconning Park Improvements Bay County Bay 09-027 325,000 232,384.83 0.00 92,615.17 Under construction
Liberty Park Improvements Bridgeport Township Saginaw 09-092 500,000 404,379.24 0.00 95,620.76 Under construction
Birney Park Renovations City of Bay City Bay 09-062 325,000 325,000.00 0.00 0.00 Project Complete
Frederick Meijer White Pine Trail City of Cedar Springs Kent 09-003 100,000 61,920.89 0.00 38,079.11 Three reimbursement payments made
Staging Area
Cass River Greenway Water Trail City of Frankenmuth  Saginaw 09-101 35,300 0.00 0.00 35,300.00 Final reimbursement request under review; inspection approved
Development
Gladwin City Park and Campground City of Gladwin Gladwin 09-051 200,000 200,000.00 0.00 0.00 Project Complete
Improvements
City Beach Improvements City of Grand Haven  Ottawa 09-099 115,200 115,200.00 0.00 0.00 Project Complete
Hastings Riverwalk Development  City of Hastings Barry 09-111 370,000 262,916.48 0.00 107,083.52 Under construction
Pinewood Park Splash Pad City of Kentwood Kent 09-029 65,000 65,000.00 0.00 0.00 Project Complete
Pennies for the Park at Miners Park City of Negauneee Marquette 09-113 75,000 75,000.00 0.00 0.00 Project Complete
Sherman Park Picnic Shelter City of Sault Ste. Marie Chippewa 09-105 42,200 0.00 0.00 42,200.00 Under construction
Development
Cass River Greenway Water Trail City of Vassar Tuscola 09-100 15,400 0.00 15,400.00 0.00 Withdrawn
Development
Rabbit River Park Development City of Wayland Allegan 09-063 223,400 223,400.00 0.00 0.00 Project Complete
Fillmore Township Park Fillmore Township Allegan 09-104 201,000 201,000.00 0.00 0.00 Project Complete
Development
Helder Park Improvements Holland Township Ottawa 09-090 275,000 275,000.00 0.00 0.00 Project Complete
Iron Ore Heritage Trail Interpretive Iron Ore Heritage Marquette 09-071 15,000 10,305.73 4,694.27 0.00 Project Complete
Sighage Recreation Authority
L'Anse Area Schools Village Park  L'Anse Area Schools Baraga 09-115 440,000 219,845.73 0.00 220,154.27 Under construction
Lowell Area Trailway Lowell Area Kent 09-058 398,000 265,445.07 0.00 132,554.93 Two reimbursement payments made
Recreation Authority
Meade Township Park Development Meade Township Mason 09-066 34,000 34,000.00 0.00 0.00 Project Complete
Central Park Fishing Dock Meridian Township Ingham 09-068 30,000 30,000.00 0.00 0.00 Project Complete
Barber Memorial Park Montrose Township Genesee 09-025 348,500 348,500.00 0.00 0.00 Project Complete
Improvements
Hickory Woods Park Development Pittsfield Township Washtenaw 09-013 300,000 242,210.79 0.00 57,789.21 Need Declaration and Notice
School Lake Fishing Access Republic Township Marquette 09-087 26,000 0.00 0.00 26,000.00 Withdrawn
North Bank Trail Development Spring Lake Township Ottawa 09-112 231,500 231,500.00 0.00 0.00 Project Complete
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Maiden Lane Community Park St. Joseph Township  Berrien 09-017 70,000 70,000.00 0.00 0.00 Project Complete
Improvements
Indian River Pathway Development Tuscarora Township Cheboygan 09-072 393,400 0.00 0.00 393,400.00 Plans, specs and bid documents approved
Cass River Greenway Water Trail ~ Tuscola Township Tuscola 09-102 32,700 29,430.00 0.00 3,270.00 Awaiting final reimbursement request
Development
Island Sanctuary Park Boardwalk  Village of Alanson Emmet 09-114 250,000 117,160.54 0.00 132,839.46 Under construction
Marina Boardwalk and Boat Launch Village of Baraga Baraga 09-120 50,000 50,000.00 0.00 0.00 Project Complete
Colon Community Park Village of Colon St. Joseph 09-049 200,000 125,620.74 0.00 74,379.26 Need final reimbursement request
Development
Concord Mill Pond Trailhead Park - Village of Concord Jackson 09-050 109,400 61,452.76 47,947.24 0.00 Project Complete
Falling Waters
Mill Creek Park Development Village of Dexter Washtenaw 09-028 450,000 405,000.00 0.00 45,000.00 Construction near completion
Grand River Greenway Non- Village of Spring Lake Ottawa 09-015 465,000 216,207.04 0.00 248,792.96 Under construction
Motorized Trail
Centrail Agonikak National Rec. Watersmeet Township Gogebic 09-123 240,000 180,914.97 0.00 59,085.03 Under construction
Trail Enhancement
Elizbeth Park Riverwalk - Wayne County Wayne 09-127 400,000 0.00 0.00 400,000.00 Under construction
Northpointe
Bloomer Park Development White Lake Township Oakland 09-103 350,000 0.00 0.00 350,000.00 Construction near completion
Act 16 of 2011 (Signed March 30, 2011)
Algoma RSC Archery Center Algoma Township Kent 10-099 500,000 0.00 0.00 500,000.00 Project Agreement executed
Development
Hess Lake Park Improvements Baroda Township Berrien 10-071 256,000 195,267.12 0.00 60,732.88 Project nearly complete; need final reimbursement request
Galien River County Park Berrien County Berrien 10-011 500,000 0.00 0.00 500,000.00 Under construction
Development
Muskegon River Waterways Trail Bridgeton Township  Newaygo 10-058 146,500 0.00 0.00 146,500.00 Plans, specifications and bid documents approved
Burt Lake Non-Motorized Trail Burt Township Cheboygan 10-047 398,500 0.00 0.00 398,500.00 Under construction
Development
Calhoun County Trailway Calhoun County Calhoun 10-031 500,000 0.00 0.00 500,000.00 Need a copy of Consumers Energy lease to execute Project
Agreement
Casco Township Nature Preserve  Casco Township Allegan 10-066 154,900 133,334.06 0.00 21,565.94 Contractor selected for all scope items
Veterans Memorial Riverwalk City of Allegan Allegan 10-096 45,000 0.00 0.00 45,000.00 Project Agreement executed
Improvements
Pond and Nature Trail Enhancement City of Brown City Sanilac 10-006 35,000 0.00 0.00 35,000.00 Need plans and specifications
Grove/Haridine/West Parks Non- City of Carson City Montcalm 10-042 90,000 90,000.00 0.00 0.00 Project Complete
Motorized Trail Dev.
Optimist Park Playground City of Coldwater Branch 10-033 15,000 15,000.00 0.00 0.00 Project Complete
Renovation
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Balduck Park In-Town Youth Camp City of Detroit Wayne 10-045 500,000 0.00 0.00 500,000.00 Under construction
Patton Park Improvements City of Detroit Wayne 10-044 500,000 0.00 0.00 500,000.00 Under construction
Flat Rock-Oakwood Metro Park City of Flat Rock Wayne 10-002 447,900 0.00 0.00 447,900.00 Under construction
(F:roerggrﬁ:ol_rake Park Development City of Fremont Newaygo 10-114 180,300 120,770.58 0.00 59,529.42 Under construction
Community Park Improvements City of Galesburg Kalamazoo 10-091 266,600 207,937.82 0.00 58,662.18 Under construction
Ike Payne Park Improvements City of Galesburg Kalamazoo 10-090 162,200 120,121.26 0.00 42,078.74 Under construction
Ely Park Improvement City of Hartford Van Buren 10-024 29,600 29,600.00 0.00 0.00 Project Complete
Inkster Park Greenway Trail City of inkster Wayne 10-027 408,000 22,968.75 0.00 385,031.25 Contractor selected; under construction
City Park Improvements City of Iron Mountain  Dickinson 10-056 500,000 73,097.24 0.00 426,902.76 Under construction
McNabb Park Site Development City of Ithaca Gratiot 10-028 183,700 87,099.40 0.00 96,600.60 Under construction
Woods Lake Park Improvements City of Kalamazoo Kalamazoo 10-039 363,200 0.00 0.00 363,200.00 Plans and specs approved, out for bid
Crego Park Development City of Lansing Ingham 10-050 500,000 0.00 0.00 500,000.00 Need plans and specifications
Lake Erie Beach and Pier Access  City of Luna Pier Monroe 10-065 490,000 490,000.00 0.00 0.00 Project Complete
Mona Lake Park Renovations City of Muskegon Muskegon 10-103 500,000 0.00 0.00 500,000.00 Contractor selected for entire project
Landings Park Trailhead/Waterfront (l-ZiietI;]z;SNovi Oakland 10-043 437,500 232,551.48 0.00 204,948.52 Project under contruction
Development
Rouge River Nature trail City of Rockford Kent 10-059 86,500 70,815.73 15,684.27 0.00 Project Complete
Development
South Beach Improvements City of South Haven  Van Buren 10-097 250,000 200,000.00 0.00 50,000.00 Awaiting documentation needed to make final payment
Clinch Park Bayfront Revitilization City of Traverse City ~ Grand 10-062 450,800 0.00 0.00 450,800.00 Under construction
North River Trail Development City of West Branch ggat\elrir:vi 10-089 171,600 0.00 0.00 171,600.00 Under construction
Coldwater Township Hall Park Coldwater Township  Branch 10-105 266,300 266,300.00 0.00 0.00 Project Complete
Valhalla Park Restroom/Pavilion Delhi Township Ingham 10-049 283,100 283,100.00 0.00 0.00 Project Complete
Trestle Park Development Project  Denton Township Roscommon 10-019 372,700 161,706.65 0.00 210,993.35 Under construction
V_alley Farms Park Miracle League Dewitt Township Clinton 10-017 394,200 394,200.00 0.00 0.00 Project Complete
gluerﬁet Beach Recreational Egelston Township Muskegon 10-077 82,100 0.00 0.00 82,100.00 Contractor selected for most of the scope items
Improvements
Farquar/Metsa Tourist Park Forsyth Township Marquette 10-076 268,600 117,922.83 0.00 150,677.17 Under construction

Improvements
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Sheringer Soccer Park Fruitport Township Muskegon 10-014 213,900 213,274.45 625.55 0.00 Project Complete
Improvements
Maplewood Park Improvements Georgetown Township Ottawa 10-054 333,300 333,300.00 0.00 0.00 Project Complete
Little Girl's Point Improvements Gogebic County Gogebic 10-094 235,500 0.00 0.00 235,500.00 Under construction
Hudson Mill Hike/Bike Trail Huron-Clinton Washtenaw 10-040 500,000 0.00 0.00 500,000.00 MDOT awarded contract; under construciton
Development Metropolitan Authority
Iron County Heritage Trail Iron County Iron 10-064 500,000 0.00 0.00 500,000.00 Project agreement executed
Iron Ore Heritage Trail Development Iron Ore Heritage Marquette 10-074 400,000 91,788.76 0.00 308,211.24 Under construction
Recreation Authority
Airport Recreation Park Ironwood Township  Gogebic 10-082 291,400 239,131.16 0.00 52,268.84 Under construction
Improvements
Gerber Hill Park Improvements Lenawee County Lenawee 10-102 69,000 69,000.00 0.00 0.00 Project Complete
Nicholson Nature Center Macomb County Macomb 10-085 205,000 70,968.00 0.00 134,032.00 Under construction
Mason County Fairgrounds Mason County Mason 10-061 320,000 0.00 0.00 320,000.00 Contractor selected for most of the scope items
Development
Natural Areas Accessibility Oakland County Oakland 10-098 308,000 0.00 0.00 308,000.00 Under construction
Improvements
Lost Lake Nature Park Development Oakland Township Oakland 10-069 154,900 0.00 0.00 154,900.00 Under construction
Mill Pond Park Development Oceana County Oceana 10-026 54,000 12,048.80 0.00 41,951.20 Contractor selected for some scope items
Oshtemo Township Park Oshtemo Township Kalamazoo 10-113 489,000 412,685.48 0.00 76,314.52 Under construction
Development
Olive Shores Park Improvement Ottawa County Ottawa 10-101 365,000 313,800.30 51,199.70 0.00 Project Complete
Millersburg Historic Depot Reg. Presque Isle County  Presqueisle 10-035 492,100 440,186.29 0.00 51,913.71 Final reimbursement request received
Trailhead Dev.
Lakeland Trail Development- Putnam Township Livingston 10-001 500,000 0.00 0.00 500,000.00 Project agreement executed
Putnam Township
Farmer's Market Trailhead/Mini- Texas Township Kalamazoo 10-025 287,800 282,884.20 4,915.80 0.00 Project Complete
Park
Roberts Park Improvements Thomas Township Saginaw 10-087 262,900 143,272.14 0.00 119,627.86 Under construction
Veterans Pier Development Tuscarora Township  Cheboygan 10-063 384,900 0.00 0.00 384,900.00 Project agreement executed
Barryton Park Improvements Village of Barryton Mecosta 10-052 92,900 46,478.06 0.00 46,421.94 Two reimbursement payments made
Shamrock Park Campground Village of Berrien Berrien 10-109 306,800 276,120.00 0.00 30,680.00 In inspection phase
Expansion Springs
Crystal Lake Waterfront Village of Beulah Benzie 10-073 227,500 227,500.00 0.00 0.00 Project Complete
Revitilization
Veterans Memorial Boardwalk Village of Lapeer 10-030 121,500 67,683.36 0.00 53,816.64 Under construction
Columbiaville
Riverview Park Development Village of Constantine St. Joseph 10-020 91,000 88,732.48 2,267.52 0.00 Project Complete
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Fowlerville Community Park Village of Fowlerville  Livingston 10-041 159,300 141,638.27 0.00 17,661.73 Awaiting Declaration and Notice
Renovation
Conkling Heritage Park Village of Mackinaw  Cheboygan 10-046 74,900 0.00 0.00 74,900.00 Under construction
Improvements City
Waterfront Improvement Project Village of Northport Leelanau 10-053 500,000 280,566.43 0.00 219,433.57 Under construction
Fire Hall Park Improvements Village of Port Sanilac Sanilac 10-072 166,200 70,429.46 0.00 95,770.54 Under construction
North Agonikak National Rec. Trail Watersmeet Township Gogebic 10-079 500,000 365,118.98 0.00 134,881.02 Under construction
Enhancement
Refuge Gateway Boat Dock/Fishing Wayne County Wayne 10-084 500,000 0.00 0.00 500,000.00 Project Agreement executed; need plans and specifications
Pier
West Bloomfield trail Development West Bloomfield Oakland 10-038 500,000 205,605.47 0.00 294,394.53 Under construction
township
Lakeside Park Improvements Ypsilanti Township Washtenaw 10-055 500,000 0.00 0.00 500,000.00 Contracts awarded 5/23/13; under construction
Act 283 of 2012 (Signed August 2, 2012)
Bates Township Park Improvements Bates Township Iron 11-105 155,900 0.00 0.00 155,900.00 Under construction
Belvidere Township Park Fishing Belvidere Township Montcalm 11-072 59,000 0.00 0.00 59,000.00 Contractor selected for some of the scope items
Pier Development
Calumet Lions Park Trail Calumet Township Houghton 11-074 29,000 0.00 0.00 29,000.00 Under construction
Improvements
Boyne City to US-31 Trail Charlevoix County Charlevoix 11-073 300,000 0.00 0.00 300,000.00 Project Agreement issued, not returned for execution
Park Access Enhancement Project City of Alma Gratiot 11-103 91,300 0.00 0.00 91,300.00 Project Agreement executed
Gallup Park Livery and Site City of Ann Arbor Washtenaw 11-013 300,000 0.00 0.00 300,000.00 Under construction
Renovations
Veterans Memorial Park State Park City of Ann Arbor Washtenaw 11-014 300,000 0.00 0.00 300,000.00 Need plans and specs
Development
Mary Street Ethnic Commons and  City of Bessemer Gogebic 11-065 279,900 0.00 0.00 279,900.00 Under construction
Trailhead Project
McCoy's Creek Trail Development City of Buchanan Berrien 11-039 288,000 0.00 0.00 288,000.00 Contract awarded, under construction
Pine Run Creek Trail Improvements City of Clio Genesse 11-104 45,000 0.00 0.00 45,000.00 Project Agreement issued, not returned for execution
Pine Run Retaining Wall City of Clio Genesse 11-110 79,800 0.00 0.00 79,800.00 Project Agreement issued, not returned for execution
Stabilization
Camp Dearborn Non-Motorized Trail City of Dearborn Oakland 11-053 268,900 0.00 0.00 268,900.00 Project Agreement issued but not returned for execution;
Development easement required
Jayne-Lasky Playfield City of Detroit Wayne 11-075 300,000 0.00 0.00 300,000.00 Project Agreement issued, not returned for execution
Improvements
Lipke Playfield improvements City of Detroit Wayne 11-076 300,000 0.00 0.00 300,000.00 Project Agreement issued, not returned for execution
Silver Creek Russom Park City of Dowagiac Cass 11-016 300,000 0.00 0.00 300,000.00 Contract awarded, under construction

Development
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Mill Street Landing Improvements  City of Eaton Rapids  Eaton 11-063 300,000 0.00 300,000.00 0.00 Withdrawn
Restroom Facilities Development  City of Gaastra Iron 11-077 64,200 0.00 0.00 64,200.00 Under construction
Jaycee Park Boat Launch City of Grand Ledge  Eaton 11-041 138,800 0.00 0.00 138,800.00 Need plans and specs
Redevelopment Project
Pleasant Park Development City of Grand Rapids  Kent 11-023 300,000 0.00 0.00 300,000.00 Project Agreement executed, need plans and specs
Navy Street Park Boardwalk City of Hancock Houghton 11-021 262,500 0.00 0.00 262,500.00 Plans, specs and bid documents approved
Development
Waterfront Development Project City of Harbor Beach  Huron 11-052 281,000 0.00 0.00 281,000.00 Under construction
Tyden Park Riverwalk Trail City of Hastings Barry 11-080 244,900 0.00 0.00 244,900.00 Project Agreement issued but not returned for execution;
Extension easement required
Inkster Greenway Trail City of Inkster Wayne 11-145 192,500 0.00 0.00 192,500.00 Need plans and specs
Depot Recreation Park and City of Ironwood Gogebic 11-112 295,900 0.00 0.00 295,900.00 Under construction
Trailhead Improvements
Bloomfield Park Courts Resurfacing City of Jackson Jackson 11-081 70,000 0.00 0.00 70,000.00 Project Agreement executed
Northeast Park Boardwalk City of Kentwood Kent 11-024 125,400 0.00 0.00 125,400.00 Need plans, specs, and bid documents
Expansion
Goldengate Park Playground City of Lathrup Village Oakland 11-012 50,000 0.00 0.00 50,000.00 Under construction
Equipment
Flat River Amphitheater Park City of Lowell Kent 11-066 300,000 0.00 0.00 300,000.00 Plans, specs, and bid documents approved
Extension
Manistee First Street Beach House City of Manistee Manistee 11-026 280,000 0.00 0.00 280,000.00 Plans, specs and bid documents approved
Development
Petoskey Downtown Greenway- City of Petoskey Emmet 11-030 300,000 0.00 0.00 300,000.00 Project Agreement executed
North Segmnent Development
Quarry Harbor Non-Motorized Trail City of Petoskey Emmet 11-009 59,700 0.00 0.00 59,700.00 Project Agreement executed
Community Center Park Renovation City of Roosevelt Park Muskegon 11-054 45,000 0.00 0.00 45,000.00 Plans, specs, and bid documents approved
Elkenburg Park Improvements City of South Haven  Van Buren 11-144 254,800 0.00 0.00 254,800.00 Under construction
Lions Park Beach Improvements City of St. Joseph Berrien 11-095 247,100 0.00 0.00 247,100.00 Under construction
Boardman Lake Trail West City of Traverse City ~ Grand 11-060 210,000 0.00 0.00 210,000.00 Project Agreement executed
Traverse
Rutherford Pool Renovation City of Ypsilanti Washtenaw 11-083 300,000 0.00 0.00 300,000.00 Contract awarded 5/28/13
Ypsilanti Heritage Bridge City of Ypsilanti Washtenaw 11-120 289,400 0.00 0.00 289,400.00 Need easement to execute Project Agreeement
Development
Sands Park Development Coldsprings Township Kalkaska 11-008 47,000 0.00 0.00 47,000.00 Under construction
Robert Morris Park Development Comstock Township  Kalamazoo 11-003 300,000 0.00 0.00 300,000.00 Under construction
North Trail Connector Development Delhi township Ingham 11-064 300,000 0.00 0.00 300,000.00 Project Agreement issued; working on easements
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Township Trail, Fishing Pier and Edenville Township Midland 11-102 191,500 0.00 0.00 191,500.00 Plans, specs, and bid documents approved
Dock Development
Petoskey to Alanson Rail-Trail Emmet County Emmet 11-051 300,000 0.00 0.00 300,000.00 Plans, specs, and bid documents approved
Development
Great Lakes Bay Region Trail Frankenlust Township Bay 11-089 300,000 0.00 0.00 300,000.00 Project Agreement issued, working on site control documents
Bridge Renovations (MDOT/MDNR/Township)
Historic Barns Park and Garden Garfield Charter Grand 11-109 300,000 0.00 0.00 300,000.00 Under construction
Development Township Traverse
Seeley Creek Park Development Grattan Township Kent 11-004 23,400 0.00 0.00 23,400.00 Plans, specs, and bid documents approved
Kensington Metropark Nature Huron-Clinton Oakland 11-018 94,000 0.00 0.00 94,000.00 Project Agreement issued, not returned for execution
Center Pond Overlook Metropolitan Authority
Abbot Fox Community Park Interior Township Ontonagon 11-001 43,500 0.00 0.00 43,500.00 Under construction
Handicap Accessibility
Rail-Trail Development lonia County lonia 11-059 300,000 0.00 0.00 300,000.00 Plans, specs, and bid documents approved
Bear Lake Road Non-Motorized Trail Laketon Township Muskegon 11-036 300,000 0.00 0.00 300,000.00 Contractor selected for entire project
Development
Township Hall Park Development  Laketown Township  Allegan 11-007 50,000 0.00 0.00 50,000.00 Need plans and specs; MDEQ permit needed
Township Park Barrier-Free Beach Manistique Township Schoolcraft 11-111 73,100 0.00 0.00 73,100.00 Under construction
access
Mason County Campground Mason County Mason 11-056 129,600 0.00 0.00 129,600.00 Contractor selected for entire project
Entrance Improvements
Topinabee Lakeside Park Mullett Township Cheboygan 11-002 280,000 0.00 0.00 280,000.00 Under construction
Improvements
Rotary Park Development Muskegon County Muskegon 11-086 150,800 0.00 0.00 150,800.00 Need plans and specs
Paint Creek Trail/Polly Ann Trail S. Oakland Township Oakland 11-107 300,000 0.00 0.00 300,000.00 Project agreement issued; waiting for easements
Connector Development
Ottawa Beach Waterfront Walkway Ottawa County Ottawa 11-106 300,000 0.00 0.00 300,000.00 Need plans and specs
Development
Lake St. Helen Universal Access Richfield Township Roscommon  11-027 55,800 0.00 0.00 55,800.00 Under construction
Development
Evergreen Park Development Sanilac County Sanilac 11-057 300,000 0.00 0.00 300,000.00 Under construction
Saginaw Valley Rail Trail Sginaw County Saginaw 11-090 251,500 0.00 0.00 251,500.00 Under construction
Development
Silver Creek Russom Park Silver Creek Township Cass 11-017 298,200 0.00 0.00 298,200.00 Contract awarded, under construction
Development
Texas Drive Non-Motorized Trail Texas Township Kalamazoo 11-047 300,000 0.00 0.00 300,000.00 Plans and specs will be approved by MDOT for bid
Extension
Marina Park Trailhead Development Tuscarora Township  Cheboygan 11-084 250,900 0.00 0.00 250,900.00 Project Agreement executed
Cole Park Improvements Village of Chesaning  Saginaw 11-092 300,000 0.00 0.00 300,000.00 Need plans and specs
Island Park Development Village of Dimondale  Eaton 11-005 169,900 0.00 0.00 169,900.00 Need plans and specs
Lake Odessa Municipal Beach Village of Lake Odessa lonia 11-034 200,000 0.00 0.00 200,000.00 Contractor selected for some of the scope items

Development
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Fox Lake Park Improvements Village of Lakewood  Muskegon 11-028 45,000 0.00 0.00 45,000.00 Plans, specs, and bid documents approved
Club
Luther Mill Pond Park Lake Village of Luther Lake 11-042 84,300 0.00 0.00 84,300.00 Need plans, specs, and bid documents
Improvements
Robert Lee Davis Memorial Park Village of McBride Montcalm 11-101 132,300 0.00 0.00 132,300.00 Need plans and specs
Improvements
Tahquamenon Outdoor Recreation Village of Newberry Luce 11-068 300,000 0.00 0.00 300,000.00 Project Agreement executed
Complex Development
Pewamo Trailhead Development Village of Pewamo lonia 11-040 85,200 0.00 0.00 85,200.00 Contractor selected for one scope item
Front Street Pathway Development Village of Suttons Bay Leelanau 11-097 240,000 0.00 0.00 240,000.00 Project Agreement executed
S. Agonikak National Recreation Watersmeet Township Gogebic 11-113 276,800 0.00 0.00 276,800.00 Plans, specs, and bid documents approved
Trail Enhancement Development
Wolf Creek Park Improvements Wilson Township Alpena 11-124 73,600 0.00 0.00 73,600.00 Project Agreement executed
Act 9 of 2013 (Signed March 27, 2013)
Indiana-Michigan River Valley Trail Niles Township Berrien 12-111 286,000 0.00 0.00 286,000.00 Project agreement not executed
Development
Silver Beach County Park Berrien County Berrien 12-018 300,000 0.00 0.00 300,000.00 Project agreement not executed
Improvements
Patriarche Park Playground City of East Lansing Ingham 12-082 300,000 0.00 0.00 300,000.00 Project agreement not executed
Replacement
Penny Park Renovation Village of East Lake Manistee 12-090 141,000 0.00 0.00 141,000.00 Project agreement not executed
Hubbard Lake North End Park Caledonia Township Alcona 12-015 245,400 0.00 0.00 245,400.00 Project agreement not executed
Development
Clio City Park Trolley Line Trail City of Clio Genesee 12-124 127,500 0.00 0.00 127,500.00 Project agreement not executed
Rouge River Gateway Trail City of Dearborn Wayne 12-044 280,000 0.00 0.00 280,000.00 Project agreement not executed
Extension
Frances Park Trail Improvement City of Lansing Ingham 12-019 300,000 0.00 0.00 300,000.00 Project agreement not executed
Flesher Field Park Improvements ~ Oshtemo Township Kalamazoo 12-046 300,000 0.00 0.00 300,000.00 Project agreement not executed
Riverbends Park to Macomb Shelby Township Macomb 12-115 300,000 0.00 0.00 300,000.00 Project agreement not executed
Orchard Trail Connection
AuTrain Township Heritage Au Train Township Alger 12-076 246,700 0.00 0.00 246,700.00 Project agreement not executed
Trailhead Development
Kelly Lake Park Improvements City of Burton Genesee 12-060 171,000 0.00 0.00 171,000.00 Project agreement not executed
County Line Road Non-Motorized  City of New Baltimore Macomb 12-118 116,000 0.00 0.00 116,000.00 Project agreement not executed
Pedestrian Path Dev
Buffalo Ridge Trail Development Garfield Charter Grand 12-141 199,000 0.00 0.00 199,000.00 Project agreement not executed
Township Traverse

Hazel Devore Park Improvements  Village of Lyons lonia 12-043 164,000 0.00 0.00 164,000.00 Project agreement not executed
Onekama Village Park Development Village of Onekama Manistee 12-088 97,300 0.00 0.00 97,300.00 Project agreement not executed
Looking Glass River Park DeWitt Township Clinton 12-099 78,000 0.00 0.00 78,000.00 Project agreement not executed
Improvements
Riverbank Park Development City of Flint Genesee 12-109 300,000 0.00 0.00 300,000.00 Project agreement not executed
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McKinley Barrier-Free Park City of Fraser Macomb 12-021 300,000 0.00 0.00 300,000.00 Project agreement not executed
Improvements
McCarty's Cove Permanent City of Marquette Marquette  12-030 88,800 0.00 0.00 88,800.00 Project agreement not executed
Restrooms
Boulder Climbing Garden and City of Saginaw Saginaw 12-086 67,000 0.00 0.00 67,000.00 Project agreement not executed
Connector Path
River's Edge Linear Park and Trail ~ City of Ypsilanti Washtenaw 12-120 300,000 0.00 0.00 300,000.00 Project agreement not executed
Development
River Oaks County Park Kalamazoo County Kalamazoo 12-117 300,000 0.00 0.00 300,000.00 Project agreement not executed
Improvements
Metz Fire Trailside Park Metz Township Presque Isle 12-013 111,600 0.00 0.00 111,600.00 Project agreement not executed
Development
Memorial Park Improvements Branch County Branch 12-027 140,000 0.00 0.00 140,000.00 Project agreement not executed
Silk City Nature Trail Extension City of Belding lonia 12-073 274,800 0.00 0.00 274,800.00 Project agreement not executed
Michigan's Western Gateway Trail  City of Ironwood Gogebic 12-123 225,000 0.00 0.00 225,000.00 Project agreement not executed
Improvements
Munising Bay Universal Access Site City of Munising Alger 12-039 86,200 0.00 0.00 86,200.00 Project agreement not executed
Anna River
Van Buren Trail Connection City of South Haven Van Buren  12-114 217,400 0.00 0.00 217,400.00 Project agreement not executed
Development
Iron Ore Heritage Trail-Tilden Twp  Iron Ore Heritage Marquette  12-049 281,000 0.00 0.00 281,000.00 Project agreement not executed
Section Dev. Recreation Authority
Riverside Park Improvements City of DeWitt Clinton 12-101 64,400 0.00 0.00 64,400.00 Project agreement not executed
Riverfront Park Improvements City of Zilwaukee Saginaw 12-095 254,100 0.00 0.00 254,100.00 Project agreement not executed
Long Bridge Road Fishing Deck Pentwater Township Oceana 12-048 287,400 0.00 0.00 287,400.00 Project agreement executed
Elbow Lake Park Improvements Mills Township Ogemaw 12-033 270,000 0.00 0.00 270,000.00 Project agreement not executed
Nelson Field Accessibility City of Iron River Iron 12-066 49,900 0.00 0.00 49,900.00 Project agreement not executed
Improvements
Marina Peninsula Boardwalk Village of Baraga Baraga 12-072 50,000 0.00 0.00 50,000.00 Project agreement not executed
Project
Wonch Park Parthway Development Meridian Township Ingham 12-024 45,000 0.00 0.00 45,000.00 Project agreement not executed
Delmar Playfield Renovation City of Roosevelt Park  Muskegon 12-059 28,300 0.00 0.00 28,300.00 Project agreement not executed
Municipal Boat Launch Park Village of Pentwater Oceana 12-017 45,000 0.00 0.00 45,000.00 Project agreement not executed
Improvementsr
Grant Twp Park/Copper Harbor Grant Township Keweenaw 12-122 49,000 0.00 0.00 49,000.00 Project agreement not executed
Playground Renov.
Rose Lake Park Restroom/Campsite Osceola County Osceola 12-002 37,600 0.00 0.00 37,600.00 Project agreement not executed
Improvements
Sports Complex Concession Wells Township Delta 12-004 46,100 0.00 0.00 46,100.00 Project agreement not executed
Stand/Storage
Pioneer Park Playground Muskegon County Muskegon 12-062 37,500 0.00 0.00 37,500.00 Project agreement not executed
Equipment
Rycenga Park Picnic Spring Lake Township Ottawa 12-064 46,500 0.00 0.00 46,500.00 Project agreement not executed

Shelter/Universal Design Impr.
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Grand River Accessible Kayak Ottawa County Ottawa 12-080 47,500 0.00 0.00 47,500.00 Project agreement not executed

Launches

Forester Park Accessible Sanilac County Sanilac 12-069 19,000 0.00 0.00 19,000.00 Project agreement not executed

Playground Equipment

River Park Development Menominee County Menominee 12-121 18,700 0.00 0.00 18,700.00 Project agreement not executed

Pioneer Trail Park Pavilion Delta County Delta 12-116 50,000 0.00 0.00 50,000.00 Project agreement not executed

Meade Township Park Development Meade Township Mason 12-009 32,500 0.00 0.00 32,500.00 Project agreement not executed
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Project Name

Act 59 of 2007 (Signed September 11, 2007)
Kamehameha Schools Development DNR Executive Office
Rights

Winter Deer Habitat Initiative DNR Wildlife

Hackett Lake Conservation Easement DNR FMFM

Inland Waters Access Initiative DNR Fisheries

State Park and Recreation Area DNR Parks and Recreation
Consolidation
State Forest Land Consolidation Initiative DNR FMFM

Wildlife Land Consolidation Initiative DNR Wildlife

State Trailways Acquisition Initiative DNR FMFM

Leelanau State Park Conservation DNR Parks and Recreation
Easement

Trisch Trust Property Acquisition DNR FMFM

Act 278 of 2008 (Signed September 29, 2008)

North Maumee Bay Coastal Wetland DNR Wildlife
Acquistion

Chippewa Landing Acquisition DNR FMFM
Betsie River State Forest Consolitaton ~DNR FMFM
Jaxon Creek Corridor Acquisiton DNR FMFM

SW Lower Peninsula Eco-Region Land DNR Executive

Consolidation

Northern Lower Peninsula Eco-Region  DNR Executive
Consolidation

UP Eco-Region Land Consolidation DNR Executive

State Trailways Initiative-Corridor and DNR FMFM
Acquisition

Wisconsin Electric Energies Land DNR Executive
Acquisition

Southeast Michigan Eco-Region Land DNR Executive

Consolidation

County

Various
Various
Cheboygan
Various
Various
Various
Various
Various
Leelanau

Missaukee

Monroe
Wexford
Grand Traverse
Grand Traverse

Various

Various
Various
Statewide
Baraga/lron

Various

TF #

06-128

06-145

06-135

06-131

06-141

06-137

06-146

06-134

06-142

06-138

07-133

07-121

07-120

07-168

07-135

07-119

07-123

07-122

07-167

07-117

Grant
Amount

1,100,000
875,000
2,600,000
750,000
1,200,000
800,000
800,000
1,500,000
2,043,800

975,000

1,000,000

400,000
1,300,000
1,050,000

900,000

900,000
900,000
1,500,000
1,900,000

900,000

Grant-in-Aid
Payments

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00

0.00

Lapsed Grant
Amount Balance
1,294.16 0.00
0.00 25,327.03
203,186.19 0.00
1,896.00 0.00
0.00 0.00

0.00 0.00
1,950.00 0.00
0.00 0.00

0.00 0.00

0.00 0.00
991,767.37 0.00
0.00 0.00

0.00 0.00
69,309.12 0.00
0.00 226,272.72

0.00 0.00

0.00 0.00

0.00 179,813.08
20,632.45 0.00
0.00 0.00

Project Status
(Reason not complete if after 2 years)

Complete
Additional Winter Deer Habitat parcels
identified; purchasing recognition signs
Complete
Complete
Complete
Complete
Complete
Complete

Complete

Complete

Withdrawn

Complete

Complete

Complete

Four parcels in the appraisal/negotiation

process; 3 other parcels sold to a different
buyer or landowner rejected offer

Complete
Complete
Negotiating with landowners
Complete

Complete
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Project Name

Sterling State Park Acquisition

Grantee/Sponsor

DNR Parks and Recreation

Au Train Basin Waterfowl Refuge Project DNR Wildlife

- Phase |

Act 23 of 2009 (Signed May 7, 2009)

Pigeon River Country Acquisition
Initiative

Wolf Creek Corridor and Flooding
Complex Acquisition

Manistee River Deeryard and Bog
Complex

Mitchell State Park Bear Marsh
Acquisition

N. Lower Peninsula Eco-Regional Land
Consolidation

SE Michigan Eco-Regional Land
Consolidation

SW Lower Peninsula Eco-Regional
Consolidation

Mitchell Creek Land Acquisition

Upper Peninsula Eco-Regional Land
Consolidation

Waterloo Recreation Land Initiative
Grand River Edges Rail-Trail Acquisition

Superior Forest Partnership Project

Act 27 of 2010 (Signed March 26, 2010)

Southeast Michigan Eco-Region
Acquisitions

Huron Mountains Deeryard Complex
Acquisition

Little Pigeon River Property Acquisition

Grassland/Bird Habitat Initiative

DNR FMFM

DNR FMFM

DNR FMFM

DNR Parks and Recreation

DNR Executive

DNR Executive

DNR Executive

DNR Parks and Recreation

DNR Executive

DNR Parks and Recreation

DNR FMFM

DNR Executive

DNR - Executive

DNR - Wildlife

DNR - FMFM

DNR - Wildlife

County TF #

Monroe 07-131
Alger 07-134
Various 08-153
Roscommon 08-122
Wexford 08-123
Wexford 08-127
Various 08-134
Various 08-126
Various 08-116

Grand Traverse 08-129
Various 08-119

Jackson/Washten 08-128

Kent 08-155
Marquette 08-154
Various 09-132
Marquette 09-157
Cheboygan 09-137
Various 09-156

Grant
Amount

925,000

1,250,000

1,000,000
3,300,000
600,000
500,000
1,000,000
4,000,000
500,000
1,000,000
500,000
2,500,000
850,000

3,000,000

3,800,000
750,000
1,800,000

1,000,000

Grant-in-Aid
Payments
0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00

0.00

Lapsed
Amount

5,086.44

Grant
Balance

0.00

0.00 1,222,462.76

0.00
745,970.65
164,331.35

12,295.84

0.00

0.00
0.00
136,719.50

0.00

0.00

0.00

0.00

0.00

0.00
54,631.71
493,849.81
0.00

0.00

0.00 1,283,253.28

0.00

3,000,000.00

0.00
0.00
1,788,476.00

0.00

0.00

0.00

649,440.28
0.00
0.00

975,000.00

Project Status
(Reason not complete if after 2 years)

Complete
Acquisition delayed due to changes in

ownership and splitting of the parcel; options
signed; DNR Director has approved

Complete

Complete

Complete

Complete

Complete

Working with landowners; regional manager
has identified parcel

There are 4 parcels currently in the
appraisal/negotiation process

Complete

Complete

Negotiating with landowners; limited number of

eligible parcels on market
Complete

Withdrawn

Working with landowners to secure lands;
regional managers have identified parcels
Complete

Withdrawn
Closed on one parcel; evaluating additional

parcels; limited number of eligible parcels on
market
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MICHIGAN NATURAL RESOURSES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013
STATE ACQUISITION PROJECTS

Grantee/Sponsor
Project Name County
N. Lower Peninsula Eco-Regional Land DNR - Executive Various
Consolidation
Menominee River Oxbow Acquisition DNR - FMFM Menominee
Upper Peninsula Eco-Regional Land DNR - Executive Various
Consolidation
SW Lower Peninsula Eco-Regional DNR - Executive Various
Consolidation
Pinckney Recreation Area Land DNR - Parks and Recreation  Livingston/Washt
Consolidation enaw

Act 16 of 2011 (Signed March 30, 2011)

Milliken State Park Acquisition DNR - Parks and Recreation DiWayne

Detroit Riverfront Easements and DNRE - Recreation Division ~ Wayne
Acquisitions
Globe Building Adventure and Discovery DNRE - Recreation Division ~ Wayne

Center Acq.
Pigeon River Country-Upper Black River DNRE - Forest Management DiOtsego
Acq

Betsie River Jewell Parcel DNR - Fisheries Manistee
Au Train Basin Waterfowl Refuge Project-DNR - Wildlife Alger
Phase Il

Southeast Michigan Eco-Region DNRE - Stewardship Office ~ Various

Acquisition
Pigeon River Property Acquisition

Quiver Falls and Piers Gorge Acquisition DNRE - Recreation Division

N. Lower Pennisula Eco-Regional Land Various
Consolidation

Storey Lake Acquisition

DNRE - Stewardship Office

DNR - Forest, Minieral and FireVarious

Menominee River Oxbow Acquisition
Sturgeon River Corridor Acquistion
Various

Urban Areas Upland Game Habitat DNRE - Stewardship Office

State Trails Initiative DNRE - Forest Management DiVarious

DNRE - Forest Management DiCheboygan

Menominee

DNRE - Forest Management DiMenominee

DNRE - Forest Management DiDickinson

TF #

09-133

09-136

09-131

09-130

09-154

10-159

10-130

10-128

10-124

10-117

10-139

10-131

10-123

10-129

10-137

10-156

10-125

10-122

10-136

10-120

Grant
Amount

500,000
1,500,000
500,000
500,000

415,400

20,000,000
5,000,000
9,000,000
2,200,000

900,000

1,250,000

1,500,000
1,000,000
2,400,000
1,000,000

5,500,000

1,500,000
1,750,000
1,250,000

1,500,000

Grant-in-Aid
Payments

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Lapsed
Amount

0.00
1,483,478.03
0.00

0.00

0.00

0.00
0.00

0.00
803,589.56
900,000.00

0.00

0.00
80,187.60
0.00

0.00

0.00

1,498,313.67
443,282.58
0.00

0.00

Grant
Balance

0.00
0.00
0.00
486,382.92

411,678.50

9,789,739.18
0.00
8,981,250.00
0.00
0.00

1,250,000.00

1,495,867.98
0.00

0.00
74,982.83

5,500,000.00

0.00
0.00
1,250,000.00

1,487,777.00

Project Status
(Reason not complete if after 2 years)

Complete

Withdrawn

Complete

Working with landowners to secure lands;

regional managers have identified parcels
Three appraisals in progress

One acquisition closed; additional parcels in
negotiation

Complete

Acquisition in progress

Complete

Withdrawn

Acquisition delayed due to changes in

ownership and splitting of the parcel; options
signed; DNR Director has approved

Working with landowners to secure lands;
regional managers have identified parcels
Complete

Complete

Evaluating additional parcels

Under negotiation, 2 of 3 owners have
accepted an offer, resolution regarding 3rd
owner expected soon

Withdrawn

Complete

Several parcels are being reviewed and ranked

In the closing process for 3 parcels
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MICHIGAN NATURAL RESOURSES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013
STATE ACQUISITION PROJECTS

Grantee/Sponsor
Project Name County

Big Trout Lake Acquisition DNR - Forest, Minieral and Fire Chippewa

Upper Pennisula Eco-Regional Land DNRE - Stewardship Office ~ Various
Consolidation

Gregory State Game Area Land Initiative DNR - Wildlife Livingston
Huron Mountains Deeryard Complex DNR - Wildlife Marquette
Addition Acqg.

Southwest Lower Pennisula Eco-Region DNRE - Stewardship Office ~ Various

Camp Talahi Acquisition DNR - Parks and Recreation DiLivingston

Act 283 of 2012 (Signed August 2, 2012)

River Raisin Recreation Area Acquisition DNR - Parks & Recreation Divi¢Various

Wigwam Bay State Wildlife Area Land DNR - Wildlife Division Arenac
Initiative

Rail-Trail Acquisitions DNR - Forest Management Div Various
Upper Penninsula Eco-Regional Land DNR - Executive Office Various
Consolidation

Southwestern Lower Penninsula Eco- DNR - Executive Office Various
Region Acquisition

Southeast Michigan Eco-Region DNR - Executive Office Various
NLP Eco-Regional Land Consolidation  DNR - Executive Office Various

Act 9 of 2013 (Signed March 27, 2013)

Wheeler Creek Property DNR - Forest Resources DivisicWexford
Cranberry Lake Property DNR - Forest Resources DivisicClare
Public Land Access and Consolidation - DNR - Executive Office Allegan
Gate Prop.

Public Land Access and Consolidation - DNR - Executive Office Luce
Two Hearted

Public Land Access and Cons. - Staszuk DNR - Executive Office Clare

Parcel

TF #

10-157

10-121

10-162

10-161

10-116

10-158

11-136

11-142

11-132

11-127

11-126

11-137

11-140

12-131
12-132
12-127
12-125

12-128

Grant
Amount

1,000,000
1,000,000

875,000
1,300,000
1,000,000

1,280,000

3,000,000
400,000
1,000,000
100
1,000,000
1,475,000

100

510,000
660,000
450,000
500,000

200,000

Grant-in-Aid
Payments

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00
0.00
0.00

0.00

Lapsed
Amount

0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00

0.00

Grant
Balance

995,136.33
494,013.88
99,313.84
629,148.69
1,000,000.00

1,274,592.00

3,000,000.00
400,000.00
1,000,000.00
100.00
1,000,000.00
1,475,000.00

100.00

510,000.00
660,000.00
450,000.00
500,000.00

200,000.00

Project Status
(Reason not complete if after 2 years)

Closing scheduled

Evaluating additional parcels

Acquisition complete, awaiting recognition sign
Acquisition complete, awaiting recognition sign
Working with landowners to secure lands;

regional managers have identified parcels
Offer presented to landowner

Appraisal complete, negotiating with landowner
Appraisal underway

Evaluating parcels

No action being taken

Evaluating parcels

Evaluating parcels

No action being taken

Appraisal process underway
Appraisal process underway
Memorandum of Understanding in progress
Appraisal process underway

Appraisal process underway
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MICHIGAN NATURAL RESOURSES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013
LOCAL ACQUISITION PROJECTS

Grant  Grant-in-Aid Lapsed Grant Project Status
Project Name Grantee/Sponsor County TF # Amount Payments Amount Balance (Reason not complete if after 2 years)
Act 59 of 2007 (Signed September 11, 2007)
Bur Oak Land Acquisition Ottawa County Ottawa 06-208 773,000 756,380.93 16,619.07 0.00 Complete
Ceda_r Run Creek Natural Area Long Lake Township Grand Traverse 06-051 999,500 997,401.53 2,098.47 0.00 Complete
ég%:JrI)SISUv?Igmpy Acquisition-Diamond Newaygo County Newaygo 06-204 962,000 883,787.25 78,212.75 0.00 Complete
Lake County Park
Hypo_ngx Wetlands Property Flynn Township Sanilac 06-093 785,900 785,900.00 0.00 0.00 Complete
G;?)Lélrsggghman Lake Acquisition Oakland County Oakland 06-199 1,900,000 983,796.13 916,203.87 0.00 Complete
North Shore Hunt Club Acquisition Antrim County Antrim 06-014 2,093,000 2,005,893.78 87,106.22 0.00 Complete
Chief Hazy Cloud Park Expansion Kent County Kent 06-205 1,110,000 754,501.04 355,498.96 0.00 Complete
Barrier Dunes Sanctuary Expansion = White River Township  Muskegon 06-096 483,700 0.00 483,700.00 0.00 Withdrawn
Deerlick Creek Park Acquisition South Haven Township Van Buren 06-210 1,000,000 1,000,000.00 0.00 0.00 Complete
Belle River Property Acquisition St. Clair County St. Clair 06-099 1,408,000 1,408,000.00 0.00 0.00 Complete
Veronica Valley Park Leelanau County Leelanau 06-024 600,000 580,811.23 19,188.77 0.00 Complete
Glacial Hills Pathway and Natural Forest Home Township Antrim 06-112 213,100 186,584.78 26,515.22 0.00 Complete
ﬁ:eer?nan Park Acquisition Suttons Bay Township Leelanau 06-110 394,200 286,254.01 107,945.99 0.00 Complete
Houg_htqn Lake Shore Property Denton Township Roscommon 06-005 450,000 344,083.46 105,916.54 0.00 Complete
g%?ﬁlssrlmtl'?gwnship Public Park Gerrish Township Roscommon 06-036 1,400,000 1,400,000.00 0.00 0.00 Complete
River's Edge Park Addition Algoma Township Kent 06-002 49,000 20,751.14 28,248.86 0.00 Complete
Brush _C_reek Dam and Millpond Village of Hillman Montmorency 06-053 37,000 28,592.38 8,407.62 0.00 Complete
ggﬁiﬁletleogark Acquisition Grattan Township Kent 06-087 30,000 25,457.69 4,542.31 0.00 Complete
Ontonagon Marina Acquisition Village of Ontonagon  Ontonagon 06-032 87,000 0.00 0.00 87,000.00 Acquisition complete; awaiting documentation
for final payment
Township Boat Launch Expansion Bridgeton Township Newaygo 06-202 96,500 96,500.00 0.00 0.00 Complete

Black Lake Park Expansion City of Norton Shores  Muskegon 06-206 38,200 35,418.58 2,781.42 0.00 Complete
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MICHIGAN NATURAL RESOURSES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013

LOCAL ACQUISITION PROJECTS

Project Name

Recreation Property Acquisition
McNabb Park Land Acquisition

Crooked River Access Project

Grantee/Sponsor

City of Standish
City of Ithaca

Village of Alanson

Act 278 of 2008 (Signed September 29, 2008)

Gerrish Township Community Park-
Phase I

Glacial Hills Pathway and Natural
Area

Mitchell Creek Nature Area
Acquisition

Cedar Run Creek Natural Area
Addition

Addison Oaks Property Acquisition

Man Made Lake Acquisition
DeYoung Natural Area Acquisition

Indian Springs Metropark Land
Acquisition
Olive Shores Acquisition

Camp Woodsong Fee Simple
Acquisition

Novi Core Habitat Reserve Property
Acquisition

Hunter's Point Park Acquisition -
Phase |

DeTour Village Waterfront Property
Acquisition

Ashmun Bay Park Trail Parcel
Acquisition

General Squier Memorial Park
Addition

Allendale Community Park Addition

Gerrish Township
Antrim County

City of Big Rapids
Long Lake Township
Oakland County
City of Manistee
Elmwood Township
HCMA

Ottawa County

St. Clair County

City of Novi

Grant Township
Village of DeTour
City of Sault Ste. Marie
Lapeer County

Allendale Township

County

Arenac
Gratiot

Emmet

Roscommon
Antrim
Mecosta
Grand Traverse
Oakland
Manistee
Leelanau
Livingston
Ottawa

St. Clair
Oakland
Keweenaw
Chippewa
Chippewa
Lapeer

Ottawa

TF #

06-105

06-061

06-201

07-002

07-163

07-046

07-162

07-031

07-040

07-039

07-028

07-090

07-171

07-017

07-099

07-164

07-105

07-038

07-041

Grant
Amount

81,000
40,700

99,000

1,400,000
162,000
143,700
554,900
616,000

2,015,000
910,200

1,426,000

2,000,000
291,800
281,300
720,000
495,000

36,000
58,600

88,200

Grant-in-Aid
Payments

0.00
39,146.25

91,166.01

711,891.15
128,119.03
132,579.72
519,115.81
0.00
2,015,000.00
906,926.24
782,987.30
2,000,000.00
261,145.60
68,977.31
720,000.00
0.00

0.00
34,016.45

51,671.46

Lapsed
Amount

81,000.00
1,553.75

7,833.99

688,108.85
33,880.97
11,120.28
35,784.19

616,000.00

0.00
3,273.76
643,012.70
0.00
30,654.40
212,322.69
0.00
495,000.00
0.00
24,583.55

36,528.54

Grant Project Status
Balance (Reason not complete if after 2 years)

0.00 Withdrawn
0.00 Complete

0.00 Complete

0.00 Complete
0.00 Complete
0.00 Complete
0.00 Complete
0.00 Withdrawn
0.00 Complete
0.00 Complete
0.00 Complete
0.00 Complete
0.00 Complete
0.00 Complete
0.00 Complete
0.00 Withdrawn
36,000.00 Acquisition closed 03/22/2013; awaiting
documentation for reimbursement
0.00 Complete

0.00 Complete
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MICHIGAN NATURAL RESOURSES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013

LOCAL ACQUISITION PROJECTS

Project Name

Weesaw Township Park Acquisition

Ashmun Bay Park Entrance Parcel
Acquisition

Lake Michigan Nature Preserve
Acquisition - Phase |

Grantee/Sponsor

Weesaw Township

City of Sault Ste. Marie

Casco Township

Act 23 of 2009 (Signed May 7, 2009)

Hunter's Point Park Acquisition-
Phase I

Casco Township Nature Preserve
Acquisition-Phase I

Academy Preserve Acquisition-Phase
I

Michigan Air-Line Railway Acquisition

Cade Lake County Park Expansion
Project
Skyline Trail Acquisition

Cascade Natural Park Acquisition
Lake Lansing Park North Expansion

Grand Traverse Greenway Property
Acquisition

Emmet County/Maple River
Acquisition

South Elberta Dunes Natural Area
Acquisition

Meinert County Park Property
Acquisition

Hunter's Ridge Land Acquisition

Ann Lakefront Park Acquisition

White Park Expansion #1

Grant Township
Casco Township

Monroe County

West Bloomfield
Township

St. Joseph County
City of Petoskey
Cascade Township
Ingham County
City of Flint
Emmet County
Village of Elberta
Muskegon County
City of Lansing

Almira Township

City of East Lansing

County

Berrien
Chippewa

Allegan

Keweenaw
Allegan

Monroe

Oakland
St. Joseph
Emmet
Kent
Ingham
Genesee
Emmet
Benzie
Muskegon
Eaton
Benzie

Ingham

TF #

07-082

07-174

07-170

08-023

08-145

08-111

08-142

08-139

08-010

08-149

08-138

08-075

08-143

08-034

08-029

08-147

08-015

08-141

Grant
Amount

98,000
100,000

900,000

720,000
668,800

1,192,000

1,452,500
79,500
99,000

1,200,000

1,982,200

525,000
675,000
1,158,800
428,300
785,300
478,100

429,000

Grant-in-Aid
Payments

51,988.45
0.00

887,417.33

400,378.16
629,606.88

0.00

1,297,998.36
78,450.86
79,863.05
1,200,000.00
1,817,386.55
0.00

0.00
1,138,514.25
401,956.52
209,042.67
478,100.00

429,000.00

Lapsed
Amount

46,011.55
0.00

12,582.67

319,621.84
39,193.12

0.00

154,501.64
1,049.14
19,136.95
0.00
164,813.45
0.00
675,000.00
20,285.75
26,343.48
576,257.33
0.00

0.00

Grant
Balance

Project Status
(Reason not complete if after 2 years)

0.00 Complete
100,000.00 Acquisition closed 03/22/2013; awaiting

documentation for reimbursement
0.00 Complete

0.00 Complete

0.00 Complete

1,192,000.00 Land was sold; new owner is considering selling

a portion to grantee for nature preserve; option
agreement and legal description for smaller
parcel in progress

0.00 Complete
0.00 Complete
0.00 Complete
0.00 Complete
0.00 Complete
525,000.00 Title work approved; Phase Il Environmental
required
0.00 Withdrawn
0.00 Complete
0.00 Complete
0.00 Complete

0.00 Complete

0.00 Complete
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MICHIGAN NATURAL RESOURSES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013

LOCAL ACQUISITION PROJECTS

Project Name

Sloan Property Parkland Acquisition
Project

Youth Sports Park Acquisition
White Park Expansion #2
Evergreen Park Addition

North Stanaback Park Acquisition

Acme Waterfront Park Acquisition -
Phase |
Silver Creek Area Youth Sports Park

Republic Iron Ore Heritage Trailhead
Acquisition

East Houghton Greenspace Property
Acquisition

Veterans Park and Kiwanis Park
Additions

Grantee/Sponsor

Scio Township

City of Dowagiac

City of East Lansing

Sanilac County

City of Kentwood

Acme Township

Silver Creek Township
Republic Township

City of Houghton

City of Bangor

Act 27 of 2010 (Signed March 26, 2010)

Academy Preserve Acquisition -
Phase I

Acme Waterfront Park - Phase I
Niles Community Park Expansion

Sheldon-Mead Greenspace
Acquisition
Grand Isle Acquisition

Plainfield Nature Park Expansion
Acquisition
Grand River Ravines Acquisition

Monroe County

Acme Township

Niles Township

City of Rochester Hills
Plainfield Township

Plainfield Township

Ottawa County

County

Washtenaw

Cass

Ingham

Sanilac

Kent

Grand Traverse
Cass

Marquette
Hougton

Van Buren

Monroe

Grand Traverse
Berrien
Oakland

Kent

losco

Ottawa

TF #

08-144

08-021

08-140

08-012

08-062

08-095

08-151

08-106

08-148

08-102

09-163

09-171

09-082

09-165

09-166

09-026

09-075

Grant
Amount

1,405,000

100,000
65,800
79,600
85,000

3,006,200

100,000
32,300
22,000

37,800

1,000,000

2,266,500
90,000
510,000
520,000
428,400

720,000

Grant-in-Aid
Payments

0.00

99,097.95
55,615.51
47,411.72
0.00
2,845,782.11
100,000.00
25,671.00
18,766.44

27,864.39

0.00

2,085,070.97
81,111.14
0.00
379,182.30
341,036.31

593,863.15

Lapsed
Amount

0.00

902.05
10,184.49
32,188.28

0.00
160,417.89
0.00
6,629.00
3,233.56

9,935.61

0.00

181,429.03
8,888.86
510,000.00
140,817.70
87,363.69

126,136.85

Grant
Balance

Project Status
(Reason not complete if after 2 years)

1,405,000.00 Acquisition closed; reimbursement request
received; addressing deficiencies

0.00 Complete
0.00 Complete
0.00 Complete
85,000.00 Reimbursement request documentation needed
0.00 Complete
0.00 Complete
0.00 Complete
0.00 Complete

0.00 Complete

1,000,000.00 Land was sold; new owner is considering selling

a portion to grantee for nature preserve; option
agreement and legal description for smaller
parcel in progress

0.00 Complete

0.00 Complete

0.00 Withdrawn

0.00 Complete

0.00 Complete

0.00 Complete
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MICHIGAN NATURAL RESOURSES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013

LOCAL ACQUISITION PROJECTS

Project Name

Boardman Lake Trail and Nature
Reserve Expansion

Linear Park Acquisition - Phase |

Saugatuck Harbor Natural Area
Acquisition
Two Rivers Park Acquisition

Diamond District Park Land
Acquisition

Grand River Greenway Trail
Acquisition

Parker Road Park Expansion

St. Johns Trailside Parkway
Acquisition

Lake George Nature Park Acquisition

Grantee/Sponsor

Garfield Township

Northville Township
City of Saugatuck
City of Portland

City of Durand

Village of Spring Lake
Fort Gratiot Township
City of St. Johns

Addison Township

Act 16 of 2011 (Signed March 30, 2011)

Dequindre Cut North Acquisition

Lightning Bend Preserve Addition

Eagle Ottawa Riverfront Acquisition

Saugatuck Harbor Natural Area
Acquisition-Phase |l

Thomas Rock Nature Area
Acquisition

Linear Park Acquisition-Phase Il

Gold 'N Silver Park Acquisition
Wolter Woods Wildlife Corridor
Acquisition

Hamlin Township Park Acquisition

Iron Ore Heritage Trailhead
Acquisition

City of Detroit

City of Belding

City of Grand Haven
City of Saugatuck
Powell Township
Northville Township
Golden Township
Laketown Township
Hamlin Township

Marquette Township

County

Grand Traverse

Wayne
Allegan
lonia
Shiawassee
Ottawa

St. Clair
Clinton

Oakland

Wayne
lonia
Ottawa
Allegan
Marquette
Wayne
Oceana
Allegan
Eaton

Marquette

TF #

09-173

09-174

09-001

09-010

09-083

09-064

09-167

09-169

09-033

10-142

10-048

10-003

10-057

10-075

10-140

10-095

10-012

10-022

10-081

Grant
Amount

1,231,800

4,000,000
3,500,000
82,500
80,000
88,700
100,000
106,900

428,000

375,000
226,700
181,000
7,000,000
404,500
3,053,700
400,600
100,000
99,400

156,900

Grant-in-Aid
Payments

0.00

4,000,000.00
3,500,000.00
0.00

0.00

0.00

0.00
67,850.79

378,178.36

178,246.00
182,226.33
0.00
7,000,000.00
236,107.35
3,053,700.00
358,080.74
81,386.75
53,469.90

118,555.29

Lapsed
Amount

0.00

0.00

0.00
82,500.00
0.00
88,700.00
100,000.00
39,049.21

49,821.64

0.00

0.00
181,000.00
0.00

0.00

0.00
42,519.26
18,613.25
0.00

38,344.71

Grant
Balance

Project Status
(Reason not complete if after 2 years)

1,231,800.00 Approved to close; Grantee closed on 1 of 5
approved properties; moving forward with other
parcels.

0.00 Complete
0.00 Complete
0.00 Withdrawn
80,000.00 Project Agreement not returned
0.00 Withdrawn
0.00 Withdrawn
0.00 Complete

0.00 Complete

196,754.00 Acquisition closed; awaiting documentation for
final reimbursement
44,473.67 Acquisition closed; awaiting documentation for
final reimbursement
0.00 Withdrawn
0.00 Complete
168,392.65 Closed on property 5/30/13
0.00 Complete
0.00 Complete
0.00 Complete
45,930.10 Scheduled to close 6/3/13

0.00 Complete
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MICHIGAN NATURAL RESOURSES TRUST FUND

PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013

LOCAL ACQUISITION PROJECTS

Project Name Grantee/Sponsor

Glafcke Family Public Preserve Spring Lake Township

Riverview Park Acquisition Village of Constantine

Coolbough Natural Areas Addition Brooks Township
Railroad Point Natural Area
Expoansion

Casco Township Nature Area
Expansion

Motz County Park Addition

Benzie County
Casco Township
Clinton County

Grand River Greenwaynon-Motorized Village of Spring Lake
Trail
Seely Creek Park Expansion Grattan Township

Sac Bay Land Acquisition Delta County

Killingsworth/Kelly Parks Expansion  East Bay Township

Leonard Mill Park Acquistion Village of Leonard

City Beach Acquisition City of Marine City

Tower Park Acquisition Village of Port Austin
Richfield Park Path and Road
Acquisition

Eveline Township Lake Charlevoix
Access

Richfield Township

Eveline Township

Act 283 of 2012 (Signed August 2, 2012)

Pellegrom Property Acquisition Spring Lake Township
Harsens Island Conservation Area
Acquisition

Sparks County Park Trail Connector
Acquisition

Prindle Property Acquisition

Clay Township
Jackson County
Bay County

Cottreville Township Riverfront Park
Acquisition

Cottreville Township

County

Ottawa

St. Joseph
Newaygo
Benzie
Allegan
Clinton
Ottawa
Kent
Delta
Grand Traverse
Oakland
St. Clair
Huron
Genesee

Charlevoix

Ottawa
St. Clair
Jackson
Bay

St. Clair

TF #

10-165

10-146

10-150

10-164

10-067

10-029

10-154

10-060

10-144

10-145

10-051

10-163

10-093

10-147

10-149

11-048

11-121

11-085

11-093

11-011

Grant
Amount

61,200
36,000
188,700
1,387,100
2,250,000
1,886,300
330,000
48,100
90,000
487,500
22,500
37,500
60,000
21,600

46,500

30,000
3,000,000
187,500
259,000

337,700

Grant-in-Aid
Payments

22,334.27
17,683.52
0.00

0.00
2,145,042.12
0.00

0.00
48,100.00
0.00

0.00

0.00

0.00
33,960.16
0.00

19,546.74

0.00
0.00
0.00
0.00

0.00

Lapsed
Amount

38,865.73
18,316.48
188,700.00
0.00
104,957.88
0.00
330,000.00
0.00

0.00
487,500.00
0.00
37,500.00
26,039.84
21,600.00

26,953.26

0.00
0.00
0.00
0.00

0.00

Grant
Balance

Project Status
(Reason not complete if after 2 years)

0.00 Complete
0.00 Complete
0.00 Withdrawn
1,387,100.00 Approved to close
0.00 Complete
1,886,300.00 Notification of appraised value sent to Grantee;
extension to 5/1/14
0.00 Withdrawn
0.00 Complete
90,000.00 Approved to close; draft closing documents
under review
0.00 Withdrawn
22,500.00 Title work approved; additional environmental
investigation needed
0.00 Withdrawn
0.00 Complete
0.00 Withdrawn

0.00 Complete

30,000.00 Approved to close
3,000,000.00 Awaiting execution of Project Agreement;
landowner settling tax issues
187,500.00 Appraisal in progress
259,000.00 Awaiting execution of Project Agreement

337,700.00 Project Agreement executed

06/20/2013
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Project Name

Aloe Property Acquisition

Keweenaw Coastal Wildlife Corridor
Brockway Acquisition
Blue Water River Walk Expansion

Arbor Vista Preserve Natural Areas
Connector Acquisition

Clay Cliffs Natural Area Acquisition
Park Lake Preserve Acquisition
Sagimore Acquisition

Acme Waterfront Park Acquisition -

Phase Il
CW2 Airline Trailway Acquisition

Negaunee Township Recreation
Trails Acquisition

Grantee/Sponsor

losco County
Eagle Harbor Township
St. Clair County

Washtenaw County

Leland Township
Bath Township
Resort Township
Acme Township
Commerce, Walled
Lake and Wixom

Trailway Management
Council

Negaunee Township

Act 9 of 2013 (Signed March 27, 2013)

Lake St. Clair Metropark Land
Acquisition

Grand River Open Space Expansion
Acquisition

Lake Michigan and Manistique River
Waterfront Acq.

Butler Trust Property Acquisition

Gary R. Williams Park Extension
Camp Seagull Acquisition-Lake
Charlevoix

Morton Township Park Acquisition

Village Green Property Acquisition

Huron-Clinton
Metropolitan Authority

Ottawa County

City of Manistique
Charlevoix County
Village of Mackinaw
City

Hayes Township

Morton Township

City of Hudsonville

County

losco
Keweenaw
St. Clair

Washtenaw

Leelanau
Clinton

Emmet

Grand Traverse

Oakland

Marquette

Macomb

Ottawa
Schoolcraft
Charlevoix
Cheboygan
Charlevoix
Mecosta

Ottawa

TF #

11-091

11-099

11-116

11-035

11-020

11-050

11-019

11-082

11-123

11-043

12-057

12-078

12-119

12-070

12-022

12-036

12-029

12-031

Grant
Amount

148,000
498,000
150,000

2,275,000

2,933,000
40,000
157,000
862,500

3,755,400

202,700

229,000

130,000
779,400
214,200
241,200
3,375,000
45,000

238,900

Grant-in-Aid

Payments

0.00
440,701.00
0.00

0.00

0.00
0.00
0.00
327,047.98

0.00

0.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00

Lapsed
Amount

0.00
0.00
0.00

0.00

0.00
0.00
0.00
0.00

0.00

202,700.00

0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00

Grant
Balance

Project Status
(Reason not complete if after 2 years)

148,000.00 Reviewing title work and due diligence
57,299.00 Closed on property; awaiting final documents
150,000.00 Title work and environmental approved

2,275,000.00 Market value approved; negotiations under way
with land owner

2,933,000.00 Appraisal under review
40,000.00 Title work, due diligence have been approved
157,000.00 Approved to close
535,452.02 Closed on property on 5/31/13

3,755,400.00 Additional research required for Title Work;
Phase Il environmental required

0.00 Withdrawn

229,000.00 Project agreement in progress

130,000.00 Project agreement in progress
779,400.00 Project agreement in progress
214,200.00 Project agreement in progress
241,200.00 Project agreement in progress
3,375,000.00 Project agreement in progress
45,000.00 Project agreement in progress

238,900.00 Project agreement in progress

06/20/2013



MICHIGAN NATURAL RESOURSES TRUST FUND
PROJECT STATUS REVIEW FOR PERIOD ENDING MAY 31, 2013
LOCAL ACQUISITION PROJECTS

Grant  Grant-in-Aid Lapsed Grant Project Status

Project Name Grantee/Sponsor County TF # Amount Payments Amount Balance (Reason not complete if after 2 years)
Traders Point Lot 7 Acquisition City of Manistique Schoolcraft 12-074 78,800 0.00 0.00 78,800.00 Project agreement in progress
South Beach Park Extension City of South Haven Van Buren 12-096 665,000 0.00 0.00 665,000.00 Project agreement in progress
Acquisition

North Bank Trail Acquisition Crockery Township Ottawa 12-092 120,000 0.00 0.00 120,000.00 Project agreement in progress
Timbers Recreation Area Acquisition Long Lake Township Grand Traverse 12-071 2,073,000 0.00 0.00 2,073,000.00 Project agreement in progress
Crandell County Park Acquisition Eaton County Eaton 12-020 3,075,000 0.00 0.00 3,075,000.00 Project agreement in progress
Boat Launch Park Land Acquisition  Village of Saranac lonia 12-079 74,000 0.00 0.00 74,000.00 Project agreement in progress
Christmas Cove Adjacent Property  Leelanau Township Leelanau 12-105 375,000 0.00 0.00 375,000.00 Project agreement in progress
Acquisition

Mill Point Park Expansion Village of Spring Lake  Ottawa 12-041 93,000 0.00 0.00 93,000.00 Project agreement in progress
Judge James H. Lincoln Mem. City of Harbor Beach Huron 12-084 150,000 0.00 0.00 150,000.00 Project agreement in progress

Bathing Beach Acq.

06/20/2013
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